Rpt-ID: RCPESPRJ Georgia Date: 05/09/2014
User: krender Department of Transportation Page 1 of 4
Estimate Summary By Project

Contract ID: B14570-13-000-0 Estimate Number: 0006 Pay Period: 12/20/2013
to 04/30/2014

Contract Location: Time Allowed: 300 Days
SR 120 ALT BEGINNING AT SR 3 AND EXTENDING TO SR 12( Elapsed Calender Days: 171 Days
Percent Time: 57.00
District: 7 Area: 02
Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let: 04/19/2013
P. O. DRAWER 970 Date Awarded: 05/03/2013
Date Contract Executed: 06/03/2013
Date Notice to Proceed: 06/05/2013
MARIETTA GA 30061-0970 Date Work Began: 08/02/2013
Phone: Date Time Stopped: 11/22/2013
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 03/31/2014

Surety Co: FEDERAL INSURANCE COMPANY

Current Contract Amount $1,782,618.39 Counties:
Original Contract Amount $1,782,618.39 Cobb
Funds Available $146,139.87
Percent Complete 91.80%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
M004415 $1,782,618.39 $1,782,618.39 $146,139.87] 91.80% $21,041.85

Chief Engineer
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M004415

SR 120 ALT - MILLING & PLMX RESF

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

$1,309,182.83
$327,295.69
$1,636,478.52

$1,636,478.52

$1,636,478.52

Prev to Date
$1,292,349.35

$323,087.32

$1,615,436.67

$0.00 $0.00
$1,615,436.67

$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

$1,615,436.67

Total Payable:

This Estimate

$16,833.48
$4,208.37
$21,041.85
$0.00
$21,041.85
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$21,041.85
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Pay Period: 12/20/2013
to 04/30/2014

Project Number M004415

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0025 402-4510 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN 6,340.000 7,007.520
R-MODIFIED BITUM MATL & H LIME 67.700 .000
7,007.520 $.00 $474,409.10
0030 413-1000 BITUM TACK COAT GL 3,485.000 7,430.000
2.410 .000
7,430.000 $.00 $17,906.30
0040 432-5010 MILL ASPH CONC PVMT, VARIABLE DEPTH SY 76,345.000 80,072.473
1.200 .000
80,072.473 $.00 $96,086.97
0055 441-6222 CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF 980.000 .000
27.870 755.000
755.000 $21,041.85 $21,041.85
0080 609-1000 REMOVE ROADWAY SLAB SY 2,450.000 2,729.358
24.500 .000
2,729.358 $.00 $66,869.27
0115 653-0120 THERMOPLASTIC PVMT MARKING, ARROW, TP EA 27.000 39.000
65.000 .000
39.000 $.00 $2,535.00
0130 653-1810 THERMOPLASTIC SOLID TRAF STRIPE, 10 IN, W LF 350.000 2,779.000
2.200 .000
2,779.000 $.00 $6,113.80
0150 653-6004 THERMOPLASTIC TRAF STRIPING, WHITE SY 400.000 616.167
3.500 .000
616.167 $.00 $2,156.58
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Project Number M004415

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0165 654-1003 RAISED PVMT MARKERS TP 3 EA 300.000 540.000
3.500 .000
540.000 $.00 $1,890.00
Category Amount: $21,041.85 $689,008.87
Project Total Amount: $21,041.85 $1,636,478.52



